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19 JAN 1883

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING 19 JANUARY 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

Foundation Problem - GSA has. reached an
agreement with the contractor for resolution of the foundation
problem. The contractor will be allowed to place pile caps in
about 25% of the area where no new piles are required. This
work can commence immediately. The A§E is designing a solution
requiring approximately 50 new piles. This design will be
completed by 21 January 1983 after which the contractor will

(rﬁgulrﬁannrnx;maiﬁlynngmgekfnxTompletion of installation. (U)

3. Significant Events Anticipated During the Coming Week:

None
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